COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 17/ 2017

ESTI MATE SUMVARY 17:37:13
CONTI D: C17866 ESTI MATE NO 0026 PROG SPEC YR 2005
PCN: 17866- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 444.0 DAYS TI ME ALLOW 625 WORK DAYS
120TH AVE CONNECTI ON- PHASE | | PERCENT TI ME: 71.04 ORI G TI VE ALLOW 625 WORK DAYS
PRQJECT NO. STA1281-012
120TH AVE CONNECTI ON- PHASE | |
NAVE OF RQAD:
PRQIECT COUNTI ES: BROOMFI ELD, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 04/ 30/ 2017 DATE TI ME STARTED 04/ 27/ 2015
6663 COLORADO BLVD. DATE LET 09/ 18/ 2014 DATE WORK BEGAN 04/ 27/ 2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 17/ 2014 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 27/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 23,248, 805. 10 PARTI Cl PATI NG $ 13,069, 882.89 $ 609, 884. 84
AWARD PRQJECT AM: $ 21,384, 504. 95 NON PARTI CI PATI NG 105, 309. 85 0.00
PERCENT COVPLETE: 56. 67% TOTAL EARNI NGS 13, 175, 192. 74 609, 884. 84
FUNDS AVAI LABLE: $ 10,073, 612.36 STOCKPI LED MATERI ALS 806, 664. 70 -61, 568. 00
GROSS EARNI NGS 13, 981, 857. 44 548, 316. 84
TOTAL CLAI VB $ 0.00 RETAI NAGE - 320, 767. 57 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 13, 661, 089. 87 548, 316. 84
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 13, 661, 089. 87 548, 316. 84
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 548, 316. 84

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17866

PCN: 17866- Bl D

PRQJECT: STA1281- 012

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

0005 201-00001

0006 900-00010

0010 201-00005

0015 202-00010

0020 202-00019

0021 900-00007

0025 202-00021

0030 202-00035
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Added Item (Hour)/ Brush Cutting/Wed Control

*Renoval of Debris
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*Renoval of Concrete Median Cover Materi al
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Page 2
ESTI MATE RUN 05/ 17/ 2017

17:37: 13
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
7, 668. 00
0. 00
600. 00
0. 00
16, 000. 00
0. 00
46, 375. 00
0. 00
7, 200. 00
0. 00
2, 645. 43
1, 920. 00
5, 120. 00
37, 739. 00
139, 243. 00
0. 00
6,519. 94
0. 00
68. 25
0. 00
8,818.75



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 202- 00200 *Renoval of Sidewal k 548. 000 542. 000
SY 0. 000 0. 00
5. 30000 542. 000 2,872.60
0050 202-00202 *Renoval of CQutter 108. 000 108. 000
LF 0. 000 0. 00
10. 50000 108. 000 1,134.00
0055 202- 00203 *Renoval of Curb and CQutter 8, 150. 000 8, 150. 000
LF 0. 000 0. 00
4. 75000 8, 150. 000 38, 712. 50
0060 202- 00206 *Renoval of Concrete Curb Ranp 97. 000 20. 000
SY 0. 000 0. 00
8. 50000 20. 000 170. 00
0065 202-00210 *Renmoval of Concrete Pavenent 2, 878. 000 2,818. 000
SY 60. 000 960. 00
16. 00000 2,878.000 46, 048. 00
0070 202-00220 *Renoval of Asphalt Mat 35, 431. 000 31, 763. 000
SY 41. 000 151. 70
3. 70000 31, 804. 000 117, 674. 80
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 9, 038. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0080 202- 00250 *Renoval of Pavenent Marking 5, 000. 000 4,044.000
SF 0. 000 0. 00
2.40000 4,044. 000 9, 705. 60
0085 202- 00710 *Renoval of Power Pole 4. 000 4.000
EACH 0. 000 0. 00
265. 00000 4. 000 1, 060. 00
0090 202-00810 *Renoval of G ound Sign 32. 000 20. 000
EACH 0. 000 0. 00
80. 00000 20. 000 1, 600. 00
0095 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
80. 00000 5. 000 400. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0100 202-01000 *Renoval of Fence 2,313. 000 1, 053. 000
LF 0. 000 0. 00
4. 50000 1, 053. 000 4,738. 50
0105 202-01130 *Renoval of Quardrail Type 3 119. 000 119. 000
LF 0. 000 0. 00
8. 50000 119. 000 1,011. 50
0110 202-04001 Pl ug Cul vert 4. 000 3. 000
EACH 0. 000 0. 00
1, 495. 00000 3. 000 4, 485. 00
0115 202- 04005 d ean Val ve Box 21.000 2.000
EACH 0. 000 0. 00
158. 00000 2.000 316. 00
0116 900- 00010 Added Item (Hour)/ Vacuum Truck 80. 000 57. 000
HOUR 0. 000 0. 00
302. 05000 57. 000 17, 216. 85
0119 900- 00004 Added Item (Cubic Yard)/ 2 Inch Crushed Rock 2, 356. 000 2, 356. 000
CY 0. 000 0. 00
50. 00000 2, 356. 000 117, 800. 00
0120 203-00010  *Uncl assified Excavation (Conplete In Place) 273, 236. 000 184, 152. 000
cY 8, 730. 000 97, 776. 00
11. 20000 192, 882. 000 2,160, 278. 40
0121 203-00010 Uncl Excav (CP) (BNSF Ball ast/ Subbal | ast) 600. 000 600. 000
CY 0. 000 0. 00
11. 20000 600. 000 6, 720. 00
0125 203- 00060 Enbanknent Material (Conplete In Place) 9, 080. 000 7, 859. 000
CY 0. 000 0. 00
8. 00000 7, 859. 000 62, 872. 00
0126 203-00062 Enb Matl (CIP) (Spec) 919. 000 919. 000
CY 0. 000 0. 00
17. 00000 919. 000 15, 623. 00
0130 203- 00065 *Enbankment Material (Conplete In Place) (R20) 6, 210. 000 3, 330. 000
CY 0. 000 0. 00
10. 65000 3, 330. 000 35, 464. 50



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17866- BI D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0135 203- 00066 *Enbankment Material (Conplete In Place) (R40) 34, 795. 000 6, 900. 000
CY 0. 000 0. 00
17. 00000 6, 900. 000 117, 300. 00
0137 900- 00004 Added Item (Cubic Yard)/ Haul off Excess Material 8, 323. 000 8, 323. 000
CY 0. 000 0. 00
7.50000 8, 323. 000 62, 422.50
0138 900- 00022 Added Item (Square Yard)/ Ceotextile (Drainage) 4,187.000 4,187.000
(d assl)
SY 0. 000 0. 00
2.75000 4,187.000 11, 514. 25
0139 900- 00022 Added Item (Square Yard)/ Ceotextile (Separator) (d ass 3, 533. 000 3, 533. 000
2
) SY 0. 000 0. 00
1. 80000 3, 533. 000 6, 359. 40
0140 203-00100 *Muck Excavation 500. 000 27.000
CY 0. 000 0. 00
21. 25000 27.000 573.75
0145 203-01100 *Proof Rolling 20. 000 4.500
HOUR 3. 000 318. 00
106. 00000 7.500 795. 00
0150 203-01500 *Bl adi ng 15. 500 15. 500
HOUR 0. 000 0. 00
133. 00000 15. 500 2,061.50
0155 203-01597 *Pot hol i ng 182. 000 182. 000
HOUR 0. 000 0. 00
145. 00000 182. 000 26, 390. 00
0160 206- 00000 Structure Excavation 9, 080. 000 8, 681. 000
CY 0. 000 0. 00
10. 50000 8, 681. 000 91, 150. 50
0161 206- 00065 Str Bkfl (FlowFill) 560. 000 550. 000
CY 10. 000 940. 00
94. 00000 560. 000 52, 640. 00
0165 207-00205 *Topsoi | 5,478. 000 879. 000
CY 0. 000 0. 00
16. 00000 879. 000 14, 064. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00002 Erosion Log (12 Inch) 1,176. 000 1, 166. 000
LF 10. 000 53.50
5. 35000 1, 176. 000 6, 291. 60
0175 208-00020 Silt Fence 21, 000. 000 3, 275. 000
LF 0. 000 0. 00
2.30000 3, 275. 000 7,532.50
0180 208-00035  Aggregate Bag 2, 135. 000 2, 125. 000
LF 10. 000 85. 00
8. 50000 2,135. 000 18, 147. 50
0185 208- 00045 Concrete Washout Structure 10. 000 4. 000
EACH 2.000 2,800. 00
1, 400. 00000 6. 000 8, 400. 00
0190 208- 00051 StormDrain Inlet Protection (Type 1) 500. 000 70. 000
LF 0. 000 0. 00
25. 00000 70. 000 1, 750. 00
0195 208- 00052 StormDrain Inlet Protection (Type 2) 400. 000 88. 000
LF 0. 000 0. 00
42. 00000 88. 000 3, 696. 00
0200 208-00070 *Vehi cl e Tracki ng Pad 13. 000 8. 000
EACH 0. 000 0. 00
1, 600. 00000 8. 000 12, 800. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 400. 000 265. 500
HOUR 4.000 192. 00
48. 00000 269. 500 12, 936. 00
0210 208-00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 47. 500
HOUR 1. 000 51. 00
51. 00000 48. 500 2,473.50
0215 208-00106 *Sweepi ng (Sedi nent Renoval ) 211.500 206. 500
HOUR 5. 000 825. 00
165. 00000 211.500 34, 897. 50
0220 208-00107 Renoval of Trash 100. 000 19. 000
HOUR 0. 000 0. 00
220. 00000 19. 000 4,180. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17866- BI D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0026 17:37: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208- 00206 *Erosion Control Supervisor 500. 000 486. 000
DAY 0. 000 0. 00
120. 00000 486. 000 58, 320. 00
0230 210-00815 *Reset Sign Panel 19. 000 19. 000
EACH 0. 000 0. 00
79. 00000 19. 000 1, 501. 00
0232 210-01000 Res Fence 320. 000 320. 000
LF 0. 000 0. 00
9. 35000 320. 000 2,992. 00
0235 210-04010 *Adj ust Manhol e 20. 000 2.000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
0240 210-04015 Modi fy Manhol e 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0242 900- 00014 Added Item (Lunp Sum)/ Modify Inlets 1. 000 1. 000
LS 0. 000 0. 00
1, 784. 69000 1. 000 1, 784.69
0245 210- 04050 *Adj ust Val ve Box 33. 000 13. 000
EACH 0. 000 0. 00
265. 00000 13. 000 3, 445. 00
0250 212-00006 *Seedi ng (Native) 7.000 0. 000
ACRE 0. 000 0. 00
705. 00000 0. 000 0. 00
0255 212-00032 *Soi | Condi tioning 7.000 0. 000
ACRE 0. 000 0. 00
2, 880. 00000 0. 000 0. 00
0260 212- 00047 *Soi | Preparation (Special) 1. 440 0. 000
ACRE 0. 000 0. 00
11, 700. 00000 0. 000 0. 00
0265 213-00002 *Mil ching (Weed Free Hay) 7.000 0. 000
ACRE 0. 000 0. 00

690. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0270 213-00005 *Mul ching (Decorative) 4,094. 000 0. 000
CF 0. 000 0. 00
2.40000 0. 000 0. 00
0275 213-00008 *Mil ching (Wod Chi p) 48. 000 0. 000
CF 0. 000 0. 00
10. 70000 0. 000 0. 00
0280 213-00061 *Mil ch Tacki fier 1, 400. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0285 213-00065 *| norgani ¢ Mul ch 692. 000 0. 000
CY 0. 000 0. 00
72. 00000 0. 000 0. 00
0290 213-00070 *Landscape Weed Barrier Fabric 6, 360. 000 0. 000
SY 0. 000 0. 00
1. 45000 0. 000 0. 00
0295 213-00150  *Bonded Fiber Matrix 2.000 0. 000
ACRE 0. 000 0. 00
3, 320. 00000 0. 000 0. 00
0300 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 2,571. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
62, 700. 00000 0. 000 0. 00
0310 214-00220 *Deci duous Tree (2 Inch Caliper) 103. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0315 214-00230 *Deci duous Tree (3 Inch Caliper) 13. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0320 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 876. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 214- 00650 *Evergreen Shrub (5 Gallon Contai ner) 147. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0330 214-00908 *Perennials (1 Quart Container) 6, 441. 000 0. 000
EACH 0. 000 0. 00
9. 50000 0. 000 0. 00
0335 214-00910 *Perennials (1 Gallon Container) 643. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0340 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 750. 000 0. 000
d ass
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0345 240- 00000 *WIdlife Biologist 40. 000 8. 000
HOUR 0. 000 0. 00
46. 50000 8. 000 372.00
0350 240-00010 *Renoval of Nests 24.000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0355 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 500
LS 0. 250 782.50
3, 130. 00000 0. 750 2,347.50
0360 250- 00050 *Moni toring Techni ci an 1, 000. 000 893. 000
HOUR 0. 000 0. 00
57. 00000 893. 000 50, 901. 00
0365 250-00110 *Heal th and Safety O ficer 300. 000 176. 750
HOUR 0. 000 0. 00
80. 00000 176. 750 14, 140. 00
0370 304- 06007 *Aggregat e Base Course (C ass 6) 8, 402. 000 2, 747.000
CY 1, 458. 000 49, 572. 00
34. 00000 4, 205. 000 142, 970. 00
0375 304- 06008 *Aggregat e Base Course (O ass 6) (Special) 12. 000 0. 000
CY 0. 000 0. 00
53. 25000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17866- BI D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0026 17:37: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 350. 000 270. 290
TON 12. 410 2,854. 30
230. 00000 282.700 65, 021. 00
0385 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 3, 500. 000 2,993.010
TON 190. 410 16, 184. 85
85. 00000 3,183. 420 270, 590. 70
0390 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 2,474.000 781. 410
TON 149. 650 18, 556. 60
124. 00000 931. 060 115, 451. 44
0395 411-10255 *Emul sified Asphalt (Sl ow Setting) 3,982. 000 376. 000
GAL 12. 000 88. 80
7.40000 388. 000 2,871.20
0400 412-00900 *Concrete Pavenment (9 Inch) 15, 850. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0400 MATERI AL ALLOMNCE 9" Transverse Dowel | Baskets 0. 000
SY 0. 000 0. 00
1.79773 0. 000 0. 00
0405 412-01050 *Concrete Pavenent (10-1/2 Inch) 9, 129. 000 0. 000
SY 0. 000 0. 00
63. 00000 0. 000 0. 00
0405 MATERI AL ALLOMNCE 10.5" Transverse Dowel Baskets 0. 000
SY 0. 000 0. 00
2.39507 0. 000 0. 00
0410 503-00036 *Drilled Caisson (36 Inch) 95. 000 19. 000
LF 0. 000 0. 00
205. 00000 19. 000 3,895. 00
0415 503-00048 *Drilled Caisson (48 Inch) 42. 000 42. 000
LF 0. 000 0. 00
280. 00000 42.000 11, 760. 00
0420 506-00209  *Riprap (9 Inch) 15. 000 5. 500
CY 0. 000 0. 00

107. 00000 5. 500 588. 50



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17866- BI D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0425 506-00409  *Soil Riprap (9 Inch) 100. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0.00
0430 514-00000 Pi pe Railing 140. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0430 MATERI AL ALLOMANCE Pi pe Railing 140. 000
LF 0. 000 0. 00
60. 00000 140. 000 8, 400. 00
0435 601- 01000 *Concrete Class B 80. 000 0. 000
CcY 0. 000 0. 00
965. 00000 0. 000 0. 00
0440 602-00000 *Rei nforcing Steel 2,410. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0445 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,719. 000 2,087. 000
LF 0. 000 0. 00
59. 00000 2,087.000 123, 133. 00
0450 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 482. 000 1,237.000
LF 0. 000 0. 00
76. 00000 1, 237. 000 94, 012. 00
0455 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 819. 000 740. 000
LF 0. 000 0. 00
147. 00000 740. 000 108, 780. 00
0460 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 684. 000 684. 000
LF 0. 000 0. 00
190. 00000 684. 000 129, 960. 00
0465 603-02425 53x34 Inch Reinforced Concrete Pipe Eliptical 91. 000 89. 000
(Conplete In
LF 0. 000 0. 00
280. 00000 89. 000 24,920. 00
0470 603-02485 60x38 Inch Reinforced Concrete Pipe Elliptical (CP) 1, 951. 000 1, 951. 000
LF 0. 000 0. 00
295. 00000 1, 951. 000 575, 545. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17866- BI D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0026 17:37: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 603-05018 18 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 085. 00000 4.000 4, 340. 00
0480 603- 05024 24 1nch Reinforced Concrete End Section 7. 000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0485 604- 00305 *Inlet Type C (5 Foot) 6. 000 3. 000
EACH 0. 000 0. 00
2, 930. 00000 3. 000 8, 790. 00
0490 604-00310 *Inlet Type C (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 275. 00000 2. 000 10, 550. 00
0495 604- 00320 *Inlet Type C (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 600. 00000 1. 000 12, 600. 00
0500 604- 00505 *Inlet Type D (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 825. 00000 3. 000 11, 475. 00
0505 604- 00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 325. 00000 1. 000 5,325.00
0510 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 250. 00000 0. 000 0. 00
0515 604- 13020 *Inlet Type 13 (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
13, 750. 00000 1. 000 13, 750. 00
0520 604- 19005 *Inl et Special (5 Foot) 6. 000 4. 000
EACH 0. 000 0. 00
5, 130. 00000 4.000 20, 520. 00
0525 604- 19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

6, 400. 00000 0. 000 0. 00



CONTI D C17866

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PON: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 604- 19205 *Inlet Type R L 10 (5 Foot) 7.000 0. 500
EACH 0. 000 0. 00
4, 950. 00000 0. 500 2,475.00
0535 604-19210 *Inlet Type R L 10 (10 Foot) 8. 000 4.500
EACH 0. 000 0. 00
5, 600. 00000 4. 500 25, 200. 00
0540 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0545 604- 19410 *Inlet Type R Special (10 Foot) 1. 000 0. 500
EACH 0. 000 0. 00
9, 660. 00000 0. 500 4, 830. 00
0550 604- 19600 *Inlet (Sand Filter) 1. 000 0. 000
EACH 0. 000 0. 00
30, 500. 00000 0. 000 0. 00
0555 604- 30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 675. 00000 2.000 7, 350. 00
0560 604-30010 Manhol e Sl ab Base (10 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
4,675. 00000 12. 000 56, 100. 00
0565 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
12, 000. 00000 9. 000 108, 000. 00
0570 604-30020 Manhol e Sl ab Base (20 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 300. 00000 2.000 30, 600. 00
0574 604- 31000 MH Box Base (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
9, 132. 04000 1. 000 9,132.04
0575 604-31015 *Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 350. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0580 604- 39020 Manhol e Speci al (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
26, 800. 00000 0. 000 0. 00
0581 900- 00014 Added Item (Lunp Sun)/ Storm Sewer Revision Upgrades 1. 000 1. 000
LS 0. 000 0. 00
53, 376. 23000 1. 000 53, 376. 23
0585 605- 00060 6 Inch Perforated Pipe Underdrain 7, 648. 000 3, 278. 000
LF 237.000 4,740. 00
20. 00000 3, 515. 000 70, 300. 00
0590 605- 82306 6 Inch Drain Pipe 1, 300. 000 1, 007. 000
LF 220. 000 5, 060. 00
23. 00000 1, 227. 000 28, 221. 00
0595 607-11525 *Fence (Plastic) 2, 000. 000 937. 000
LF 0. 000 0. 00
5. 00000 937. 000 4, 685. 00
0600 607-11672 *Fence Wod (Sound Barrier) (72 Inch) 200. 000 0. 000
LF 0. 000 0. 00
182. 00000 0. 000 0. 00
0601 607-60218 18 Ft Gate S (QL) 1. 000 1. 000
EACH 0. 000 0. 00
2, 090. 00000 1. 000 2,090. 00
0605 607-53172 *Fence Chain Link (72 Inch) 285. 000 0. 000
LF 0. 000 0. 00
24.50000 0. 000 0. 00
0610 608-00006 Concrete Sidewal k (6 Inch) 4, 354. 000 12. 000
SY 0. 000 0. 00
35. 00000 12. 000 420. 00
0612 608-10010 Si dewal k Drain 1. 000 1. 000
EACH 0. 000 0. 00
1, 790. 33000 1. 000 1, 790. 33
0615 608-00010 Concrete Curb Ranp 184. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
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PON: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0620 609-20010 Curb Type 2 (Section B) 45. 000 45. 000
LF 0. 000 0. 00
63. 00000 45. 000 2,835.00
0625 609-21010 Curb and Qutter Type 2 (Section I-B) 6, 152. 000 14. 000
LF 0. 000 0. 00
16. 50000 14. 000 231.00
0630 609-21011 Curb and Qutter Type 2 (Section I-M 277. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0635 609-21020 Curb and Qutter Type 2 (Section I1-B) 6, 259. 000 324. 000
LF 0. 000 0. 00
21. 75000 324. 000 7,047.00
0640 609- 23000 Qutter (Special) 280. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0645 609-24002  CGutter Type 2 (2 Foot) 359. 000 348. 000
LF 0. 000 0. 00
18. 00000 348. 000 6, 264. 00
0650 609- 24003 Qutter Type 2 (3 Foot) 340. 000 299. 000
LF 0. 000 0. 00
28. 00000 299. 000 8,372.00
0655 609-24004  Cutter Type 2 (4 Foot) 110. 000 110. 000
LF 0. 000 0. 00
30. 00000 110. 000 3, 300. 00
0660 609- 24006 Qutter Type 2 (6 Foot) 36. 500 36. 500
LF 0. 000 0. 00
76. 00000 36. 500 2,774.00
0665 609-24008 Cutter Type 2 (8 Foot) 171. 000 0. 000
LF 0. 000 0. 00
37.50000 0. 000 0. 00
0670 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 26, 801. 000 0. 000
SF 0. 000 0. 00
7.25000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO. 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0675 612-00001 *Del ineator (Type I) 45. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0.00
0680 612- 00002 *Del ineator (Type Il) 54. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0.00
0685 612- 00260 *Location Marker (Fiber Optic)(Done) 8. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0.00
0690 613-00200 *2 Inch Electrical Conduit 10, 700. 000 115. 000
LF 119. 000 505. 75
4. 25000 234. 000 994. 50
0695 613- 00206 *2 Inch Electrical Conduit (Bored) 8, 430. 000 2, 149. 000
LF 0. 000 0.00
11. 75000 2, 149. 000 25, 250. 75
0700 613-00306 *3 Inch Electrical Conduit (Bored) 1, 620. 000 470. 000
LF 0. 000 0.00
12. 80000 470. 000 6, 016. 00
0705 613-01200 *2 Inch BElectrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0.00
20. 25000 0. 000 0.00
0710 613-01300 *3 Inch BElectrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0.00
23. 50000 0. 000 0.00
0715 613-07000 *Pul | Box (Special) 7.000 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0.00
0720 613-07023 *Pul | Box (24"x36"x24") 17. 000 5. 000
EACH 0. 000 0.00
1, 150. 00000 5. 000 5, 750. 00
0725 613-07034 *Pul | Box (24"x36"x18") 8. 000 0. 000
EACH 0. 000 0.00
1, 120. 00000 0. 000 0.00
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PON: 17866- BI D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0730 613-07040 *Pul | Box (30"x48"x24") 2.000 1. 000
EACH 0. 000 0. 00
1, 440. 00000 1. 000 1, 440. 00
0735 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
41, 600. 00000 0. 000 0. 00
0740 613-32350 *Light Standard Steel (35 Foot) 27.000 0. 000
EACH 0. 000 0. 00
3, 255. 00000 0. 000 0. 00
0745 613-40010 *Light Standard Foundati on 27.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0750 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0755 613-50210 Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0760 613-70250 *Luninai re Hi gh Pressure Sodium (250 Watt) 34. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0765 613-72150 *Lum naire H gh Pressure Sodium (Wall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
0770 614-00011 *Sign Panel (dass I) 273. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0775 614-00012 *Sign Panel (Oass I1) 305. 000 0. 000
SF 0. 000 0. 00
23. 25000 0. 000 0. 00
0780 614-00013 *Sign Panel (Oass Ill) 194. 000 0. 000
SF 0. 000 0. 00
26. 25000 0. 000 0. 00
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PON: 17866- BI D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0026 17:37: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0785 614-00216 *Steel Sign Post (2x2 Inch Tubing) 200. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0.00
0790 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 71. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0795 614-70117 *Pedestrian Signal Face (16) 10. 000 2. 000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
0800 614-70336 *Traffic Signal Face (12-12-12) 31. 000 12. 000
EACH 0. 000 0. 00
690. 00000 12. 000 8, 280. 00
0805 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 1. 000
EACH 0. 000 0. 00
1, 065. 00000 1. 000 1, 065. 00
0810 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0815 614-72871 *Loop Detector Wre (Prefab) Special 2,548. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
0820 614-72875 *Loop Detector Wre 1, 092. 000 752. 000
LF 0. 000 0. 00
3. 70000 752. 000 2,782.40
0825 614-72889  *Traffic Signal Vehicle Detector (Mcro Type) 10. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 735. 00000 0. 000 0. 00
0830 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 1. 000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0830 MATERI AL ALLOMNCE Traffic Signal - Light Pole (40 Ft. 0. 000
M A
) EACH 0. 000 0. 00

11, 393. 47000 0. 000 0.00
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PCN: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0835 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0.00
18, 700. 00000 0. 000 0.00
0835 MATERI AL ALLOMNCE Traffic Signal - Light Pole (55 Ft. 3. 000
M A
) EACH 0. 000 0. 00
12, 617. 39000 3. 000 37,852. 17
0840 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0.00
24, 550. 00000 2.000 49, 100. 00
0845 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0.00
2,160. 00000 0. 000 0. 00
0850 614-86246 *Controll er (Type 170E- HC11) 2.000 0. 000
EACH 0. 000 0.00
29, 350. 00000 0. 000 0. 00
0855 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0. 00
14. 40000 0. 000 0. 00
0860 614-87320 *Closed Grcuit Television 2. 000 0. 000
EACH 0. 000 0. 00
5, 335. 00000 0. 000 0. 00
0865 614-87350 *Test Fiber Optic Cable 2.000 0. 000
LS 0. 000 0. 00
4, 650. 00000 0. 000 0. 00
0870 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) Traffic 0. 000 0. 000
and I TS Item
LF 0. 000 0. 00
4. 80000 0. 000 0. 00
0875 614-87690 *Et hernet Switch 2.000 0. 000
EACH 0. 000 0. 00
7, 740. 00000 0. 000 0. 00
0880 619-00000 Water Meter and Vaul t 3. 000 0. 000
EACH 0. 000 0. 00
2.60000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO. 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0885 619-50060 *3/4 Inch Plastic Pipe 13, 570. 000 0. 000
LF 0. 000 0.00
0. 70000 0. 000 0. 00
0890 619-50080 *1 Inch Plastic Pipe 4, 755. 000 0. 000
LF 0. 000 0.00
1. 60000 0. 000 0. 00
0895 619-50120 *1-1/2 Inch Plastic Pipe 8, 145. 000 0. 000
LF 0. 000 0.00
2.00000 0. 000 0. 00
0900 619-50160 2 Inch Plastic Pipe 390. 000 0. 000
LF 0. 000 0.00
27.80000 0. 000 0. 00
0905 619-50320 *4 Inch Plastic Pipe 1, 220. 000 0. 000
LF 483. 000 4,226. 25
8. 75000 483. 000 4,226.25
0910 619-50325 4 Inch Plastic Pipe (Special) 240. 000 240. 000
LF 0. 000 0.00
31. 40000 240. 000 7,536. 00
0912 619-78042 5-1/4 In Fire Hydrant 1. 000 1.000
EACH 0. 000 0.00
7,576. 00000 1.000 7,576. 00
0913 619- 06060 6 In Duct Iron Pipe 62. 000 62. 000
LF 0. 000 0.00
90. 00000 62. 000 5, 580. 00
0915 621- 00450 *Det our Pavemnent 13, 606. 000 11, 022. 000
Sy 0. 000 0.00
38. 00000 11, 022. 000 418, 836. 00
0920 623-00162 *Drip Emitter Tubing 4,420. 000 0. 000
LF 0. 000 0.00
1. 45000 0. 000 0. 00
0925 623-00164 *Drip Emtter 1, 340. 000 0. 000
EACH 0. 000 0.00
1. 35000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0026 17:37: 13
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0930 623-00168 *1 Inch Enmitter Valve Assenbly 18. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0935 623-00206 *6 I nch Pop-Up Spray Sprinkler 219. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0940 623-00212 *12 I nch Pop-Up Spray Sprinkler 50. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0945 623-01708 *1 Inch Backfl ow Preventer 3. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0950 623-03108 *1 Inch Automatic Control Valve 30. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0955 623-04000  *Control Wre 24 Volt 134, 660. 000 0. 000
LF 0. 000 0. 00
0. 25000 0. 000 0. 00
0960 623-04008 *1 I nch Quick-Coupl er Valve 34. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0965 623-05012 *1-1/2 Inch Gate Val ve 40. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0970 623-07601 *1 Inch Fl ow Sensor 3. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0975 623-08124 *24 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
14, 250. 00000 0. 000 0. 00
0980 623-08136 *36 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
15, 820. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0985 623-08148 *48 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
17, 250. 00000 0. 000 0. 00
0990 623- 08200 *Master Controller 3. 000 0. 000
EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
0995 625- 00000 *Construction Surveying 1. 000 0.473
LS 0. 046 9, 890. 00
215, 000. 00000 0.519 111, 585. 00
0997 625-00001 Const Surveyi ng (Hour) 280. 000 189. 500
HOUR 11. 000 1, 650. 00
150. 00000 200. 500 30, 075. 00
1000 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
1, 000, 000. 00000 1. 000 1, 000, 000. 00
1005 626-01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
51, 500. 00000 0. 500 25, 750. 00
1010 627-00005 *Epoxy Pavenent Mar ki ng 29. 000 20. 000
GAL 0. 000 0. 00
224.00000 20. 000 4, 480. 00
1015 627- 00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 223. 000 196. 000
GAL 0. 000 0. 00
27.75000 196. 000 5,439. 00
1020 627- 00070 *Pref ormed Ther nopl astic Pavenent Marki ng 1, 168. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1025 627- 02001 *Preformed Plastic Pavenent Marking (Type I1) 4,371. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1030 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 198. 000 0. 000
111
) SF 0. 000 0. 00
16. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1035 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 2, 025. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1040 629-01001  *Survey Monument (Type 1) 35. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1045 629-01005 *Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1050 629-01006  *Survey Monument (Type 6) 12. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
1055 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1060 629-01065 *Survey Monunent (Type 5S) 2. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1065 630-00000  *Fl aggi ng 7,000. 000 6, 214. 500
HOUR 271. 000 6, 233. 00
23. 00000 6, 485. 500 149, 166. 50
1070 630- 00003 Uni formed Traffic Control 206. 500 206. 500
HOUR 0. 000 0. 00
58. 00000 206. 500 11, 977.00
1075 630- 00004 Traffic Control Vehicle 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
1080 630- 00007 Traffic Control Inspection 304. 000 293. 000
DAY 11. 000 1, 210. 00
110. 00000 304. 000 33, 440. 00
1085 630-00012 Traffic Control Managenent 625. 000 413. 000
DAY 17. 000 11, 475. 00
675. 00000 430. 000 290, 250. 00
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PCN: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1090 630- 80002 Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 0. 000 0. 00
2,495. 00000 2.000 4, 990. 00
1095 630-80335 Barricade (Type 3 MA) (Tenporary) 34. 000 17. 000
EACH 0. 000 0. 00
200. 00000 17. 000 3, 400. 00
1100 630- 80341 Construction Traffic Sign (Panel Size A) 145. 000 72.500
EACH 0. 000 0. 00
120. 00000 72. 500 8, 700. 00
1105 630-80342 Construction Traffic Sign (Panel Size B) 56. 000 28. 000
EACH 0. 000 0. 00
190. 00000 28. 000 5, 320. 00
1110 630- 80344 Construction Traffic Sign (Special) 342. 000 112.750
SF 0. 000 0. 00
24.00000 112. 750 2,706. 00
1115 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
5, 530. 00000 3. 000 16, 590. 00
1120 630- 80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
1125 630- 80360 Drum Channel i zi ng Devi ce 199. 000 99. 500
EACH 0. 000 0. 00
70. 00000 99. 500 6, 965. 00
1130 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
1135 630-80370 Concrete Barrier (Tenporary) 2,712. 000 1, 356. 000
LF 0. 000 0. 00
26. 75000 1, 356. 000 36, 273. 00
1140 630-80380 Traffic Cone 400. 000 50. 000
EACH 0. 000 0. 00
15. 00000 50. 000 750. 00
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PCN: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1145 630-80384 Tubul ar Mar ker 150. 000 38. 000
EACH 0. 000 0. 00
51. 75000 38. 000 1, 966. 50
1150 630-85011 I npact Attenuator (Tenporary) 1, 061. 000 460. 500
DAY 70. 000 3, 010. 00
43. 00000 530. 500 22,811.50
1155 630-85041 Mobi | e Attenuat or 90. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
1160 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
1165 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1170 700- 70010 F/ A M nor Contract Revisions 369, 548. 520 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70011  F/A Partnering 20, 000. 000 310. 100
FA 0. 000 0. 00
1. 00000 310. 100 310. 10
1180 700- 70012 F/ A Asphalt Pavenent |ncentive 10, 941. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700-70013 F/ A Concrete Pavenent |ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1190 700-70016 F/ A Fuel Cost Adj ustnent -27,586. 390 - 94, 850. 720
FA -6,217. 940 -6,217.94
1. 00000 -101, 068. 660 -101, 068. 66
1195 700-70018 F/ A Roadway Snoot hness | ncentive 38, 240. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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CAT NO0200 ROADWAY
1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -3,572.180 - 26, 509. 840
FA -2,184. 340 -2,184. 34
1. 00000 -28,694. 180 -28,694. 18
1205 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1206 700- 70021 F/ A On-The-Job Trai nee (Revised per specifications to 2, 846. 000 2, 846. 000
$2.00/ hr)
HOUR 0. 000 0. 00
2. 00000 2, 846. 000 5, 692. 00
1210 700- 70034 F/ A Landscape Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700- 70035 F/ A Prairie Dog Managenent 1, 000. 000 108. 900
FA 0. 000 0. 00
1. 00000 108. 900 108. 90
1217 700-70036 F/ A Shoring (Tenporary) 2,901. 970 2,901. 970
F A 0. 000 0. 00
1. 00000 2,901. 970 2,901. 97
1220 700- 70060 F/' A Adjust Uility 5, 000. 000 2,990. 000
F A 0. 000 0. 00
1. 00000 2,990. 000 2,990. 00
1225 700- 70072 F/ A Obtain Power from Xcel Energy 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70082 F/ A Furnish & Install El ectrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700-70380 F/ A Erosi on Control 25, 000. 000 349. 900
F A 0. 000 0. 00
1. 00000 349. 900 349. 90
1240 700- 70589 F/ A Environnental Health & Safety Managenent 222, 691. 310 222, 691. 310
FA 0. 000 0. 00
1. 00000 222, 691. 310 222,691. 31
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CAT NO0200 ROADWAY
1245 700- 70594 F/ A DRB Standing Committee 20, 000. 000 9, 037. 500
F A 1, 537. 500 1, 537. 50
1. 00000 10, 575. 000 10, 575. 00
CAT 0200 CURRENT AMI  $15,472,912.64 $ 272,985.47 $ 8,222,326.66
CAT NO0201 BNSF RR (CDOT WORK)
1250 202-01000 *Renoval of Fence 2,209. 000 450. 000
LF 0. 000 0. 00
4.50000 450. 000 2,025. 00
1255 304- 01000 *Aggregat e Base Course (C ass 1) 7, 037. 000 2,328.590
TON 1, 117. 230 21, 227. 37
19. 00000 3, 445. 820 65, 470. 58
1260 607-52905 *End Post (Chain Link) 10. 000 4.000
EACH 0. 000 0. 00
240. 00000 4.000 960. 00
1260 MATERI AL ALLOMNCE End Post ( Chain Li nk) 6. 000
EACH 0. 000 0.00
39. 63000 6. 000 237.78
1265 607-52910 *Corner and Line Brace Post (Chain Link) 5. 000 5. 000
EACH 0. 000 0.00
335. 00000 5. 000 1, 675. 00
1265 MATERI AL ALLOMNCE Cor ner and Line Brace Post (Chain 0. 000
Li nk
) EACH 0. 000 0. 00
39. 63000 0. 000 0. 00
1270 607-53196 *Fence Chain Link (96 Inch) 2,123. 000 1, 490. 000
LF 0. 000 0. 00
21. 75000 1, 490. 000 32, 407.50
1270 MATERI AL ALLOMNCE Fence Chain Link (96 Inch) 633. 000
LF 0. 000 0. 00
6. 21354 633. 000 3,933.17
1271 607-60266 16 Ft Gate D (CL) 2.000 2.000
EACH 0. 000 0.00
1, 870. 00000 2.000 3, 740. 00
CAT 0201 CURRENT AMI  $ 197,633.75 % 21,227.37% 110, 449. 03
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CAT NO0202 Quiet Zone

1850 201- 00000 Cear and Gub (Quiet Zone) 1. 000 0. 500
LS 0. 000 0. 00
1, 180. 00000 0. 500 590. 00
1855 202- 00203 Rem Curb and CGutter (Quiet Zone) 152. 000 73. 000
LF 0. 000 0. 00
11. 50000 73. 000 839. 50
1860 202- 00220 Rem Asphalt Mat (Quiet Zone) 355. 000 176. 000
Sy 0. 000 0. 00
22. 25000 176. 000 3, 916. 00
1862 202- 00700 Rem Li ght Standard (Qui et Zone) 1. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0.00
1865 202-00810 Rem Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
87. 50000 2.000 175. 00
1870 203- 00000 Uncl Excav (Quiet Zone) 25. 000 0. 000
(e 0. 000 0. 00
23. 50000 0. 000 0.00
1875 206- 00100 Str Bkfl (CL 1) (Quiet Zone) 77.000 0. 000
(e 0. 000 0. 00
41. 25000 0. 000 0.00
1880 210-00810 Res Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
1885 403- 00720 HVA (Patching) (Asph) (Quiet Zone) 215. 000 43.990
TON 0. 000 0. 00
220. 00000 43.990 9, 677.80
1890 403-34741 HVA (G SX) (75) (PG 64-22) (Quiet Zone) 160. 880 160. 880
TON 0. 000 0. 00
210. 00000 160. 880 33, 784. 80
1895 609-21010 Cand GTy 2 I1-B (Quiet Zone) 113. 000 113. 000
LF 0. 000 0. 00

25. 25000 113. 000 2,8583.25
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CAT NO0202 Quiet Zone

1900 609-21020 Cand GTy 2 I11-B (Quiet Zone) 299. 000 0. 000
LF 0. 000 0. 00
24. 25000 0. 000 0.00
1905 614-00011 Sign Panel (CL 1) (Quiet Zone) 150. 400 107. 000
SF 0. 000 0. 00
18. 50000 107. 000 1, 979. 50
1905 MATERI AL ALLOMANCE Sign Panel (O 1) (Quiet Zone) 43. 400
SF 0. 000 0. 00
9. 40345 43. 400 408. 11
1910 614-01573 Steel Sign Supp (2-1/2 Rd NP40) (Po&Slip) (Quiet Zone) 12. 000 8. 000
EACH 0. 000 0. 00
400. 00000 8. 000 3, 200. 00
1915 625- 00000 Const Surveying (Quiet Zone) 1. 000 0. 500
LS 0. 000 0. 00
3, 800. 00000 0. 500 1, 900. 00
1920 626- 00000 Mobi |'i zation (Quiet Zone) 0. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00

1925 627-30405 Pref orm Thernopl astic Pvnt Mg (WB) (Quiet Zone) 826. 000 826. 000
SF 0. 000 0.00
14. 50000 826. 000 11,977.00
1930 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) (Quiet Zone) 382. 000 336. 000
SF 0. 000 0. 00
14. 50000 336. 000 4,872.00
1935 630- 00008 Traffic Control (Special) (Quiet Zone) 1. 000 0. 250
LS 0. 000 0.00
12, 500. 00000 0. 250 3,125.00
1940 700- 70034 F/ A M scel | aneous (Qui et Zone) 27, 700. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1945 700-70380 F/ A Erosion Crl (Quiet Zone) 10, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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CAT NO0202 Quiet Zone

1950 700-70042  F/A RR Flaggi ng (Quiet Zone) 3, 200. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00

CAT0202  CURRENT AMI $  190,222.70 $ 0.00$ 105, 717.96

CAT NOO300 RR STR E-16-YP

1275 206- 00000 *Structure Excavation 1, 266. 000 1, 266. 000
CcY 0. 000 0. 00
10. 50000 1, 266. 000 13, 293. 00
1280 206- 00065 Structure Backfill (FlowFill) 241. 000 76. 000
CcY 0. 000 0.00
94. 00000 76. 000 7,144.00
1285 206- 00200 *Structure Backfill (O ass 2) 0. 000 0. 000
CcY 0. 000 0. 00
10. 65000 0. 000 0. 00
1290 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
155, 000. 00000 1. 000 155, 000. 00
1295 503-00048 *Drilled Caisson (48 Inch) 1, 136. 000 1, 129. 000
LF 0. 000 0. 00
280. 00000 1, 129. 000 316, 120. 00
1295 MATERI AL ALLOMNCE Cai sson Rei nforcing Steel 7.000
LF 0. 000 0. 00
90. 50000 7.000 633. 50
1296 900- 00014 Added Item (Lunp Sum)/ 0. 820 0. 820
LS 0. 000 0.00
53, 843. 13000 0. 820 44,151. 37
1297 900- 00007 Added Item (Each)/ Cross Hol e Sonic Testing 22.000 22.000
EACH 0. 000 0. 00
472.50000 22.000 10, 395. 00
1300 507-00100 Concrete Slope and Ditch Paving (Reinforced) 22. 000 0. 000
CcY 0. 000 0. 00

540. 00000 0. 000 0.00
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CAT NOO300 RR STR E-16-YP

1305 509- 00000 *Structural Steel 600. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
1310 512-00101 Bearing Device (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
1310 MATERI AL ALLOMANCE Bearing Device (Type 1) 20. 000
EACH 0. 000 0. 00
531. 30000 20. 000 10, 626. 00
1315 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
18, 500. 00000 0. 000 0. 00
1320 514-00200 Pedestrian Railing (Steel) 290. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1320 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 290. 000
LF 0. 000 0. 00
148. 00000 290. 000 42,920. 00
1325 517-00100 Wat er proof i ng (Railroad) 732.000 0. 000
Sy 0. 000 0. 00
170. 00000 0. 000 0. 00
1330 518-00106 Waterstop (6 Inch) 106. 000 52. 000
LF 0. 000 0. 00
11. 00000 52. 000 572. 00
1335 601- 03040 *Concrete O ass D (Bridge) 568. 000 112. 900
(& 135. 300 76, 444. 50
565. 00000 248. 200 140, 233. 00
1340 601- 40400 Structural Concrete Stain 850. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
1345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 99, 487. 000 21, 180. 000
LB 30, 901. 000 27, 810. 90

0. 90000 52, 081. 000 46, 872. 90
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CAT NOO0300 STR E-16-YP
1350 613-00125 *1-1/4 Inch El ectrical Conduit 2,496. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
1355 613-00150 *1-1/2 Inch El ectrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1360 613-00200 *2 Inch Electrical Conduit 312. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
1365 613-00400 *4 Inch Electrical Conduit 624. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1370 618- 00005 Prestressing Steel Bar 86. 000 0. 000
MWKFT 0. 000 0. 00
645. 00000 0. 000 0. 00
1375 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 5, 914. 000 0. 000
I nches)
SF 0. 000 0. 00
115. 00000 0. 000 0. 00
1375 MATERI AL ALLOMNCE Prestressed Concrete Box (Dept h>48 5, 914. 000
I nch
) SF 0. 000 0. 00
80. 17700 5,914. 000 474, 166. 78
CAT 0300 CURRENT AMI  $ 1,997,214.87 % 104, 255.40% 1,262,127.55
CAT NOO301 RET. WALL E-16-CE
1380 206- 00000 *Structure Excavation 921. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00
1385 206- 00100 *Structure Backfill (dass 1) 656. 000 0. 000
CY 0. 000 0. 00
23.50000 0. 000 0. 00
1390 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
0. 00

10, 400. 00000 0. 000
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CAT NOO301 RET. WALL E-16-CE

1395 503-00048 *Drilled Caisson (48 Inch) 528. 000 96. 000
LF 0. 000 0. 00
280. 00000 96. 000 26, 880. 00
1400 514-00200 Pedestrian Railing (Steel) 183. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1400 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 183. 000
LF 0. 000 0. 00
148. 00000 183. 000 27,084. 00
1405 518-00106 Waterstop (6 Inch) 20. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1410 601-03050 *Concrete Cass D (Vall) 306. 000 0. 000
CY 0. 000 0. 00
720. 00000 0. 000 0. 00
1415 601- 40400 Structural Concrete Stain 515. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1420 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 035. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
1425 606-10805  *Bridge Rail Type 8 (Special) 183. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 497,203.00 $ 0.00% 53, 964. 00

CAT NO0302 RET. WALL E-16-CG

1430 206- 00000 *Structure Excavation 1, 665. 000 1, 370. 000
CY 0. 000 0. 00
10. 50000 1, 370. 000 14, 385. 00
1435 206- 00100 *Structure Backfill (dass 1) 205. 000 22.000
CY 0. 000 0. 00

23. 50000 22.000 517.00
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CAT NO0302 RET. WALL E-16-CG

1440 503-00024 *Drilled Caisson (24 Inch) 268. 000 268. 000
LF 0. 000 0. 00
130. 00000 268. 000 34, 840. 00
1445 503-00030 *Drilled Caisson (30 Inch) 600. 000 600. 000
LF 0. 000 0. 00
135. 00000 600. 000 81, 000. 00
1450 503-00036 *Drilled Caisson (36 Inch) 2, 848. 000 2,832.000
LF 0. 000 0. 00
205. 00000 2,832.000 580, 560. 00
1450 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1455 503-00048 *Drilled Caisson (48 Inch) 1, 008. 000 576. 000
LF 0. 000 0. 00
280. 00000 576. 000 161, 280. 00
1455 MATERI AL ALLOMNCE Rei nforcing Steel Cages 432. 000
LF 0. 000 0. 00
104. 35000 432.000 45, 079. 20
1460 506- 00206 *Riprap (6 Inch) 1. 000 0. 000
Ccy 0. 000 0.00
215. 00000 0. 000 0. 00
1465 514-00200 Pedestrian Railing (Steel) 546. 000 0. 000
LF 228. 000 49, 020. 00
215. 00000 228. 000 49, 020. 00
1465 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 546. 000
LF -228.000 -33,744.00
148. 00000 318. 000 47, 064. 00
1470 518-00106 Waterstop (6 Inch) 112. 000 68. 000
LF 0. 000 0. 00
11. 00000 68. 000 748. 00
1475 601- 03050 *Concrete Class D (Wall) 621. 000 420. 800
Cy 0. 000 0.00

720. 00000 420. 800 302, 976. 00
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CAT NOO302 RET. WALL E-16-CG
1480 601- 40400 Structural Concrete Stain 1, 427. 000 0. 000
Sy 571. 000 5, 710. 00
10. 00000 571. 000 5, 710. 00
1485 602- 00020 *Rei nforcing Steel (Epoxy Coated) 75, 320. 000 54, 919. 000
LB 0. 000 0. 00
0. 90000 54, 919. 000 49, 427. 10
1490 606-10805 *Bridge Rail Type 8 (Special) 547. 000 395. 000
LF 0. 000 0. 00
70. 00000 395. 000 27, 650. 00
1495 609-23000 Qutter (Special) 126. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 1,696,573.00 % 20,986.00$% 1,400, 256. 30
CAT NOO303 RET. WALL E-16-CF
1500 206- 00000 *Structure Excavation 2, 692. 000 2,692. 000
CY 0. 000 0. 00
10. 50000 2,692. 000 28, 266. 00
1505 206-00100 *Structure Backfill (dass 1) 2,295. 000 2,295. 000
CY 0. 000 0. 00
23.50000 2,295. 000 53,932.50
1507 206- 00065 Str Bkfl (FlowFill) 60. 000 60. 000
CY 0. 000 0. 00
94. 00000 60. 000 5, 640. 00
1510 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1512 503-00024 Drilled Caisson (24 In) 72.000 72.000
LF 0. 000 0. 00
130. 00000 72.000 9, 360. 00
1515 503-00048 *Drilled Caisson (48 Inch) 288. 000 288. 000
LF 0. 000 0. 00
280. 00000 288. 000 80, 640. 00
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CAT NOO303 RET. WALL E-16-CF
1515 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0. 00
1520 514-00200 Pedestrian Railing (Steel) 522. 000 366. 000
LF 0. 000 0. 00
215. 00000 366. 000 78, 690. 00
1520 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 156. 000
LF 0. 000 0. 00
148. 00000 156. 000 23, 088. 00
1525 518-00106 Waterstop (6 Inch) 146. 000 146. 000
LF 0. 000 0. 00
11. 00000 146. 000 1, 606. 00
1530 601-03050 *Concrete Cass D (Wall) 844. 000 844. 000
CY 0. 000 0. 00
720. 00000 844. 000 607, 680. 00
1535 601- 40400 Structural Concrete Stain 1, 330. 000 1, 131. 000
Sy 199. 000 1, 990. 00
10. 00000 1, 330. 000 13, 300. 00
1540 602- 00020 *Rei nforcing Steel (Epoxy Coated) 150, 000. 000 142, 869. 000
LB 0. 000 0. 00
0. 90000 142, 869. 000 128, 582. 10
1545 606- 10805 *Bridge Rail Type 8 (Special) 522. 000 522. 000
LF 0. 000 0. 00
70. 00000 522. 000 36, 540. 00
CAT 0303 CURRENT AMI  $ 1,096, 694.50 % 1,990.00$% 1,079, 824.60
CAT NOO304 RET. WALL E-16-CH
1550 206- 00000 *Structure Excavation 520. 000 520. 000
CY 0. 000 0. 00
10. 50000 520. 000 5, 460. 00
1555 206- 00100 *Structure Backfill (dass 1) 95. 000 95. 000
CY 0. 000 0. 00
23.50000 95. 000 2,232.50
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CAT NOO304 RET. WALL E-16-CH

1560 503-00024 *Drilled Caisson (24 Inch) 136. 000 136. 000
LF 0. 000 0. 00
130. 00000 136. 000 17, 680. 00
1565 503-00030 *Drilled Caisson (30 Inch) 416. 000 416. 000
LF 0. 000 0. 00
135. 00000 416. 000 56, 160. 00
1570 503-00036 *Drilled Caisson (36 Inch) 680. 000 680. 000
LF 0. 000 0. 00
205. 00000 680. 000 139, 400. 00
1570 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0.00
1575 503-00048 *Drilled Caisson (48 Inch) 336. 000 336. 000
LF 0. 000 0. 00
280. 00000 336. 000 94, 080. 00
1575 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0.00
1580 514-00200 Pedestrian Railing (Steel) 188. 000 0. 000
LF 188. 000 40, 420. 00
215. 00000 188. 000 40, 420. 00
1580 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 188. 000
LF -188. 000 -27,824.00
148. 00000 0. 000 0.00
1585 518-00106 Waterstop (6 Inch) 36. 000 36. 000
LF 0. 000 0. 00
11. 00000 36. 000 396. 00
1590 601- 03050 *Concrete Class D (Wall) 193. 000 193. 000
Cy 0. 000 0. 00
720. 00000 193. 000 138, 960. 00
1595 601- 40400 Structural Concrete Stain 463. 000 0. 000
Sy 463. 000 4, 630. 00

10. 00000 463. 000 4, 630. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PON: 17866- BI D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0026 17:37: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO304 RET. WALL E-16-CH

1600 602- 00020 *Rei nforcing Steel (Epoxy Coated) 24, 075. 000 23, 259. 000
LB 0. 000 0. 00
0. 90000 23, 259. 000 20, 933. 10
1605 606-10805 *Bridge Rail Type 8 (Special) 189. 000 189. 000
LF 0. 000 0. 00
70. 00000 189. 000 13, 230. 00

CAT 0304 CURRENT AMI  $ 534,316.00 $ 17,226.00 % 533, 581. 60
CAT NOO305 RET. WALL E-16-CP

1610 206- 00000 *Structure Excavation 290. 000 0. 000
cY 139. 000 1, 459. 50
10. 50000 139. 000 1, 459. 50
1615 206- 00100 *Structure Backfill (O ass 1) 95. 000 0. 000
CcY 0. 000 0. 00
23.50000 0. 000 0. 00
1620 503-00024 *Drilled Caisson (24 Inch) 572. 000 0. 000
LF 572. 000 74, 360. 00
130. 00000 572. 000 74, 360. 00
1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 25. 000 7.500
CcY 0. 000 0. 00
540. 00000 7.500 4, 050. 00
1630 514-00000 Pi pe Railing 238. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
1630 MATERI AL ALLOMANCE Pi pe Railing 238. 000
LF 0. 000 0. 00
60. 00000 238. 000 14, 280. 00
1635 518-00106 Waterstop (6 |nch) 13. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1640 601-03050 *Concrete Cass D (Wll) 106. 000 0. 000
cY 26. 600 19, 152. 00

720. 00000 26. 600 19, 152. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39
PON: 17866- BI D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0026 17:37: 13
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO305 RET. WALL E-16-CP
1645 601- 40400 Structural Concrete Stain 319. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1650 602- 00020 *Rei nforcing Steel (Epoxy Coated) 14, 610. 000 0. 000
LB 4,529. 000 4,076. 10
0. 90000 4,529. 000 4,076. 10
1655 606- 10805 *Bridge Rail Type 8 (Special) 240. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 222,969.50 $ 99, 047.60 $ 117, 377. 60
CAT NO0306 RET. WALL E-16-CO
1660 206- 00000 *Structure Excavation 342. 000 342. 000
CY 0. 000 0. 00
10. 50000 342. 000 3,591. 00
1665 206- 00100 *Structure Backfill (dass 1) 233. 000 233. 000
CY 0. 000 0. 00
23. 50000 233. 000 5,475.50
1670 514-00200 Pedestrian Railing (Steel) 156. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1675 518-00106 Waterstop (6 Inch) 12. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1680 601- 03050 *Concrete Cass D (Vall) 112. 000 90. 400
CY 0. 000 0. 00
720. 00000 90. 400 65, 088. 00
1685 601- 40400 Structural Concrete Stain 228. 000 0. 000
sSY 228. 000 2,280.00
10. 00000 228. 000 2,280. 00
1690 602- 00020 *Rei nforcing Steel (Epoxy Coated) 12, 727. 000 12, 727. 000
LB 0. 000 0. 00
0. 90000 12, 727. 000 11, 454. 30



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40

PON: 17866- BI D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0026 17:37: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 RET. WALL E-16-CO

1695 606- 10805 *Bridge Rail Type 8 (Special) 185. 000 182. 000
LF 0. 000 0. 00
70. 00000 182. 000 12, 740. 00
CAT 0306 CURRENT AMI  $ 150, 062.80 $ 2,280.00 $ 100, 628. 80

CAT NOO0307 RET. WALL E-16-CU

1700 206- 00000 *Structure Excavation 1, 303. 000 802. 000
CY 0. 000 0. 00
10. 50000 802. 000 8,421. 00
1705 206-00100 *Structure Backfill (dass 1) 939. 000 0. 000
cY 354. 000 8, 319. 00
23.50000 354. 000 8, 319. 00
1710 514-00200 Pedestrian Railing (Steel) 373. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1710 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 373. 000
LF 0. 000 0. 00
148. 00000 373. 000 55, 204. 00
1715 518-00106 Waterstop (6 Inch) 50. 000 21. 000
LF 0. 000 0. 00
11. 00000 21.000 231.00
1720 601- 03050 *Concrete Cass D (Vall) 412. 000 254. 300
CY 0. 000 0. 00
720. 00000 254. 300 183, 096. 00
1725 601- 40400 Structural Concrete Stain 705. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1730 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 210. 000 33, 880. 000
LB 0. 000 0. 00
0. 90000 33, 880. 000 30, 492. 00
1735 606-10805 *Bridge Rail Type 8 (Special) 373. 000 229. 000
LF 0. 000 0. 00
70. 00000 229. 000 16, 030. 00

CAT 0307 CURRENT AMI  $ 482, 482.00 $ 8,319.00 $ 301, 793. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41

PON: 17866- BI D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0026 17:37: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO308 RET. WALL E-16-CS

1740 206- 00000 *Structure Excavation 885. 000 885. 000
(& 0. 000 0. 00
10. 50000 885. 000 9, 292. 50
1745 206- 00100 *Structure Backfill (Cdass 1) 548. 000 320. 000
(9 0. 000 0. 00
23. 50000 320. 000 7,520. 00
1746 900- 00006 Added Item (Dol lar)/ Price Reduction - Str. Backfill -994. 620 -994. 620
C 1
( ) DOL 0. 000 0. 00
1. 00000 -994. 620 -994. 62
1750 206-01784 Shoring (Area 4) 1.000 0. 000
LS 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
1755 503- 00024 *Drilled Caisson (24 Inch) 640. 000 640. 000
LF 0. 000 0. 00
130. 00000 640. 000 83, 200. 00
1755 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
26. 87000 0. 000 0. 00
1760 503-00030 *Drilled Caisson (30 Inch) 196. 000 196. 000
LF 0. 000 0. 00
135. 00000 196. 000 26, 460. 00
1760 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
36. 30000 0. 000 0. 00
1761 900- 00007 Added Item (Each)/ Low O earance Drill (Mobilization) 1. 000 1. 000
EACH 0. 000 0. 00
7, 140. 00000 1. 000 7, 140. 00
1762 900- 00005 Added Item (Day)/ Low O earance Drill 2.000 2.000
DAY 0. 000 0. 00
4, 173. 75000 2.000 8, 347.50
1763 900- 00007 Added |Item (Each)/ Caisson Splice Wrk 1. 000 1. 000
EACH 0. 000 0. 00
10, 326. 56000 1. 000 10, 326. 56



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 42
PON: 17866- Bl D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0026 17:37:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO308 RET. WALL E-16-CS
1765 514-00200 Pedestrian Railing (Steel) 355. 000 249. 000
LF 0. 000 0. 00
215. 00000 249. 000 53, 535. 00
1765 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 106. 000
LF 0. 000 0. 00
148. 00000 106. 000 15, 688. 00
1770 518-00106 Waterstop (6 Inch) 52. 000 52. 000
LF 0. 000 0. 00
11. 00000 52. 000 572. 00
1775 601- 03050 *Concrete Cass D (Vall) 272.000 272.000
CY 0. 000 0. 00
720. 00000 272.000 195, 840. 00
1780 601- 40400 Structural Concrete Stain 577. 000 577. 000
SY 0. 000 0. 00
10. 00000 577. 000 5,770. 00
1785 602- 00020 *Rei nforcing Steel (Epoxy Coated) 34, 926. 000 34, 926. 000
LB 0. 000 0. 00
0. 90000 34, 926. 000 31, 433. 40
1790 606-10805  *Bridge Rail Type 8 (Special) 356. 000 356. 000
LF 0. 000 0. 00
70. 00000 356. 000 24,920. 00
CAT 0308 CURRENT AMI $ 495,760.34 $ 0.00% 479, 050. 34
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1795 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
1800 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
1805 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4, 880. 00000 2.000 9, 760. 00
CAT 0400 CURRENT AMI  $ 214,760.00 $ 0.00% 214, 760. 00

PRQJIECT TOTAL CURRENT AMI $ 23, 248, 805. 10 $

548, 316. 84 $13, 981, 857. 44



